Ecosystem Restoration Program Plan
Work Plan 12/1/97-10/1/98 (Draft)

Need | |

This work plan and budget estimate covers necessary refinements, corrections and improvements

.. to the ERPP which are needed prior to certification of the CALFED Programmatic EIR/EIS. The
refinements and improvements are in response to recommendations of the ERPP Scientific ,

- Review Panel as validated and prioritized by the BDAC Ecosystem Restoration Work Group and
a stakeholder-agency steering committee. Additional recommendations for refinement and
corr_ectlons have come from the over 100 comment letters received to date.

The BDAC Ecosystem Restoration Work Group and stakeholders strongly recommend that we.
improve the scientific framework of the document and simplify the presentation of the ERPP for
‘the layperson.

Need By February 1,1997
Task 1 Review g' nd respond to comment letters.

Make appropriate changes to the ERPP. Estimated time required is 45 days. Target date for
completion is February 1, 1998. -

Taskz repare a clearly articulated et'. odology of an ERPP strategic plan by Febru
1998.

The Work Group recommended that CALFED prepare an easily understood strategic plan of the
ERPP which clearly articulates the vision and goals and details the implementation of the ERPP.
The strategic plan will include conceptual ecological models, clarified ERPP goals and
objectives, a description of where restoration and rehabilitation will occur and an implementation
and funding timeline. The strategic plan will be incorporated into ERPP Volume IIl.

It is essential to convey this methodology in as much detail is possible for the release of the draft
PEIR/S. The methodology will provide examples including the following: conceptual model for
American River Ecological Zone; restatement/revision of goals for American River Zone or
other Zone; descnptlon of where restoration and rehabilitation will occur in American River
Zone or other Zone; a timeline for major proposed actions for an Ecological Zone; and a .
financial budget for an Ecological Zone. Input on this task will come through an agency-
stakeholder steering committee. Target date for completion is February 1, 1998.
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Task 3 Revise first draft of conceptual models.

The conceptual models prepared by CALFED staff and the Indicator Team will be refined by the
USGS. The conceptual models w111 be included in the draft PEIR/S. Target date for completion
is February 1, 1998. .

Need by June 1, 1997

Task 4 Continue development of conceptual models of the ecosystem Recruit specialists
and conduct Workshop_s to reﬂge the models= .

This task addresses the most strongly held recommendation of the Scientific Review Panel,
Work Group and stakeholders. It is generally agreed that this task must be completed by the
final PEIR/S. The Work Group and stakeholders strongly suggest that we convene a conceptual

modeling team and host technical workshops to refine the models. The ERPP staff effort should

be augmented by modeling spec1ahsts

The USGS is mterested in developmg the conceptual models and are. preparing a proposal for’

submission by the first of the year. Their work should be augmented by some independent

scientific review. The USGS work should be reviewed in three workshops to discuss the three

classes of conceptual models. Each workshop would be two days, facilitated, and include invited
. scientists from outside of our system. The target completion date is June 1, 1998.

Task5 A Complete strategic plan for the ERPP.

A strategic planning expert should be hired to help complete the strategic plan for the ERPP.
The strategic plan will include the conceptual models refined by the modeling team and the

- workshops, revised ERPP goals and targets based on the conceptual model results, detailed
implementation budgets and timelines and other issues relevant to the adaptive management
process. Input on this task will come through an agency—stakeholder steenng committee. The
target completion date is June 1, 1998.

Task 6. Establish an ERPP Science Program.

The Scientific Review Panel recommended that we integrate non-agency science into the

" program as soon as possible. We propose that GALFED create a three-tiered science program.
The first tier would include local experts from agencies, the consulting community and academia
convened on an as-needed basis to refine the ERPP, review monitoring data and analysis and to
play a major role in adaptive management. Examples of this level of expertise include a strategic
planner, a landscape ecologist or conservation biologist and the USGS Tiger Team. This should
be an ongoing effort.

The second tier would be at a peer review level. This would be done by a standing scientific
review board. The board would be comprised of local, semi-independent experts such as the IEP
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Board and independent experts like the Scientific Review Panel. Membership would change
slightly on a regular basis in order to keep the board fresh. CALFED and the stakeholder-agency
steering committee should recruit prominent national experts to serve on the board by June 1,
1998. The Board would review monitoring and research findings, provide advice for adaptive
management and would support special topic scientific workshops. This would be an ongoing
effort. Proposed issue-specific workshops include review of indicators and development of
testable hypotheses. A workshop on tidal freshwater wetlands is proposed for May, 1998. This
workshop would be sponsored by CALFED, UCD The Nature Conservancy and others Itis
intended to be a highly technical, three-day Workshop

The third tier is a panel of wholly independent experts like the Scientific Review Panel. It Woulcf

meet annually to review the progress of the ERPP efforts. This panel is not anticipated to be
convened until 1999.
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